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KANDAHAR-HERAT HIGHWAY Kandahar-Herat Highway Sections
The Kandahar-Herat Highway connects the S o
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Road”, which interlinks the main cities of Kabul, L | Pl L —
Kandahar, and Herat. USAID is funding 326 km \ #pid AN g L/ ORUZEAN
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m Japanese Section
USAID FUNDED WORK = Saudi Section (2)
Demining, mobilizing, and design continue on m US Section 3
Section 2 (Km 116-231), with 50% of the project US Section 4
demined and under design. In Section 3 (Km . US Section 5
231-356), asphalt pavement works are
complete, and shoulder work continues. In
Section 4 (4A Km 356-406, 4B Km 406-456), On 4B, the road is open to traffic. In Section 5,
asphalt paving is complete, except for bridge tie- bridge and culvert works continue, as does
ins, and the main focus continues to be on shoulder work. One hundred percent of the first
completion of bridge and shoulder works. and second layers of asphalt is complete (77
Km). Polymer-modified wearing course paving
Composition of a Road is underway during the limited daytime hours,

with over 17% of it complete.

USAID incorporates capacity building, a principal
component of development and reconstruction
assistance, into road reconstruction efforts in
order to increase Afghan participation and

Binder course ASPHALT commitment. During this period, 73% of the
project’'s employees were Afghan nationals.
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Focus on Urban Roads: Bibi Mahro

Phase 1: North- and south-bound lanes are open to
two-way traffic on the binder course. The north-
bound side drains are complete. The median
curbing is done, and the infill will be completed
soon. South-bound side drains will be completed
by December 21st. Driveway culvert and curb work
is ongoing in both directions.

PROVINCIAL ROADS HIGHLIGHTS

Security continues to delay progress on several
provincial road projects.

Kabul-Gardez Road (125 km) - Section 1 (Km 3 to
45) is complete. Section 2 (Km 45 to 87) is complete.
For Section 3, the asphalt-treated base is complete
from Km 87 to 89+700. Earthwork and subgrade are
complete from Km 87 to 90+900. Excavation is on-
going between Km 96+400 and 97+200.

Pul-e Alam to Ring Road (35 km) — Rock excavation
work is underway at Km 31+080 to 31+120. 95% of
drainage structures are complete.

Jalalabad-Asmar Road (124 km) — Initial grading is
complete. 13.9 Km of subbase is complete. 3.1 Km of
the new base course has been completed. 2 Km of
priming and 1 Km of the first seal coat was
completed. 18 culverts and 56 culvert extensions are
finished.

Shiberghan-Sari Pul Road (54 km) — A final
inspection was conducted in cooperation with the
Ministry of Public Works on the 21% of November.
Quality of work is satisfactory. The inspection results
were positive, and formal close-out documentation is
underway.

Grading for
the subgrade
on the Farah
to Ring Road
section at
Km 65+500.
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Kandahar-Tirin Kowt Road (148 km) — Finishing
work has been completed, and the road is being
prepared for turnover to the Ministry of Public Works.

Panjsher Road (70 km) — Section 1: Masonry culvert
and retaining wall work is complete at Km 8+610,
13+381, and 13+538. 31 culverts are complete, with
23 left to go. Section 2: Culvert masonry work is on-
going at various locations from 6+708 to 10+045.
Rock excavation is underway between Km 20+200
and 20+778. Retaining walls are about 8% complete.

Farah-Ring Road (70 km) — Demining is complete.
Crusher production of subbase and base course
material continues. Surveying has been approved for
51 Km and continues. Embankment work continues
between Km 43 and Km 53. 62 of the 133 culverts
are complete. Trial runs on the double bituminous
surface treatment paving are on-going.

Lashkar Gah-Ring Road (49 km) — Demining is on-
going. Design is approved between Km 46 and 63.
Section 1 (Km 0 to 43): Fifty percent of the
embankment has been completed. 9 Km of subbase
is complete. Base course placement is being
conducted to test procedures and quality of work.
Section 2 (Km 43 to 49): The survey was approved,
and the design is being completed for these 6 km.

Ghazni-Sharan Road (57.5 km) — Culverts are being
installed between Km 35 and Km 47. Earthwork
continues from Km 35 to 62. The second pass of
rough grading completed between Km 8 and 35.

Road-Related Security Incidents

There were no security incidents during this reporting
period.



